

ANNUAL PROCUREMENT PLAN 2021-2022

Ministry/Division : Local Government Division

Budget : Development

Agency : Rajshahi WASA

Procuring Entity Name & Code : Managing Director & 133001900

Project / Programme Name & Code: Construction of Rajshahi WASA Bhaban & 224314500

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk	Time Code for Progress	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completed of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD 1	Consultancy Service for Architectural Design, Structural Design, Interior Design and Full Time Supervision of WASA Bhaban	m/m	80	QCBS	MD	GOB	33.40	Planned Dates	20.12.20	17.02.21	18.03.21	13.04.21	03.05.21	09.05.21	09.05.21	09.05.21		30.06.21
								Planned Days		0	29	55	75	81	81	81	81	133
								Actual Dates										
Total Value of Services Procurement						Total:	33.40											

Sub-assistant Engineer (Zone-3)
Rajshahi WASA, Rajshahi.

Project Director &
Executive Engineer (Zone-3)
Rajshahi WASA, Rajshahi.

Chief Engineer
Rajshahi WASA, Rajshahi.

Deputy Managing Director (F & A)
Rajshahi WASA, Rajshahi.

Managing Director
Rajshahi WASA, Rajshahi.

সংযোজনী-৩ (ক)

সূত্র: পিপিআর ২০০৮


উন্নয়ন প্রকল্প/কার্যক্রমের জন্য ২০২১-২২ অর্থ বছরের ত্রয় পরিকল্পনা (পণ্য/পূর্ত কাজ)


মন্ত্রণালয়/বিভাগ	স্থানীয় সরকার ও পল্লী উন্নয়ন সমবায় মন্ত্রণালয়/স্থানীয় সরকার বিভাগ।	১৩৭০১
সংস্থা	রাজশাহী ওয়াসা	
ক্রয়কারী এনটিটির নাম ও কোড	রাজশাহী ওয়াসা	১৩৩০০১৯০০
প্রকল্প/কার্যক্রমের নাম ও কোড	রাজশাহী ওয়াসা ভবন নির্মাণ	২২৪৩১৪৫০০


প্রকল্প ব্যয় (লক্ষ টাকায়)


মোট : ৬৫৯৯.৩২
জিওবি : ৬৫৯৯.৩২
নিজস্ব অর্থ: ০.০০


Package no	Description of Procurement Package	Unit	Quantity	Procurement method & type	Contract Approving Authority	Tentative Programmed										
						Source of Fund	Estd. cost in TK (lac)	Time Code for Process	Advertise Tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
-	Honorarium	থোক	-	-	ব্যবস্থাপনা পরিচালক	জিওবি	০.৯০	Planned Date	-	-	-	-	-	-	-	-
-	Advertisement	থোক	-	-	ব্যবস্থাপনা পরিচালক	জিওবি	০.৮০	Planned Date	১৭.০১.২০২১	-	-	-	-	-	-	-
GD-01	Rent A Car	টি	০১	ওটিএম	ব্যবস্থাপনা পরিচালক	জিওবি	২.০০	Planned Date	১৯.১১.২০২০	৩০.১১.২০২০	০১.১২.২০২০	০৩.১২.২০২০	০৬.১২.২০২০	০৭.১২.২০২০	০৯.১২.২০২০	
-	Fuel Cost	লিটার	-	-	ব্যবস্থাপনা পরিচালক	জিওবি	১.৯০	Planned Date	-	-	-	-	-	-	-	-
WD-01	Construction of 10 Storied Building with One basement	থোক	-	-	ব্যবস্থাপনা পরিচালক	জিওবি	১৯৫৬.০২	Planned Date	০১.১১.২০২১	২৮.১১.২০২১	০৫.১২.২০২১	১২.১২.২০২১	১৯.১২.২০২১	২৬.১২.২০২১	০১.০১.২০২২	
মোট =							১৯৬৬.৬০	Actual Dates	-	০	৭	১৪	২১	২৮	০৭	


উপ-সহকারী প্রকৌশলী (জোন-৩)
রাজশাহী ওয়াসা, রাজশাহী।


প্রকল্প পরিচালক ও
নির্বাহী প্রকৌশলী (জোন-৩)
রাজশাহী ওয়াসা, রাজশাহী।


প্রধান প্রকৌশলী
রাজশাহী ওয়াসা, রাজশাহী।


উপব্যবস্থাপনা পরিচালক (অর্থ ও প্রশাসন)
রাজশাহী ওয়াসা, রাজশাহী।


ব্যবস্থাপনা পরিচালক
রাজশাহী ওয়াসা, রাজশাহী।

২০২১-২২ (চলতি) অর্থ বছরে এডিপি বরাদ্দ অনুযায়ী সময় ভিত্তিক কর্ম পরিকল্পনা


মন্ত্রণালয়/বিভাগ : স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়, স্থানীয় সরকার বিভাগ।
 বাস্তবায়নকারী সংস্থা : রাজশাহী ওয়াসা, রাজশাহী।
 প্রকল্পের নাম : রাজশাহী ওয়াসা ভবন নির্মাণ

কোড : ১৩৭০১
 কোড : ১৩৩০১৯০০
 কোড : ২২৪৩১৪৫০০

সংলগ্নী-৪

(লক্ষ টাকায়)

ডিপিপি বরাদ্দ অনুযায়ী			২০২১-২২ (চলতি) অর্থ বছরে এডিপি বরাদ্দ অনুযায়ী লক্ষ্যমাত্রা				কাজের অগ্রগতি জুন/২০২১ মাস পর্যন্ত				লক্ষ্যমাত্রা জুলাই-২০২১ হতে জুন-২০২২ মাস পর্যন্ত			
অর্থনৈতিক কোড	বিবরণ/অংশের নাম	বরাদ্দ	জৈত	আর্থিক		কীম সংখ্যা	জৈত	আর্থিক		কীম সংখ্যা	জৈত	আর্থিক		কীম সংখ্যা
				জিএবি	পিএ			জিএবি	পিএ			জিএবি	পিএ	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫
(ক) আবর্তক ব্যয়														
৩১১১৩৩২	সন্ধানী	০.৯০		০.৯০	-	-		০.০০				০.৯০	-	
৩২১১১২৬	প্রচার ও বিজ্ঞাপন বিল	১.৫০		০.৮০	-	-		০.৭০				০.৮০		
৩২২১১০৬	গাড়ী ভাড়া	২৭.০০		৯.০০	-	১		৫.০৭				৯.০০		
৩২৪৩১০১	জ্বালানী ব্যয়	৬.৪৮		১.৯০	-	-		১.০৬				১.৯০		
৩২৫৭১০১	পরামর্শক সেবা(আর্কিটেক্ট প্ল্যান, ইন্সট্রাকচারল প্ল্যান ও অন্যান্য)	১৪৫.২৩		৩৩.৪০	-	১		০.০০				৩৩.৪০		
৩২৫৭১০৪	মাটি পরীক্ষক ও ডিজিটাল জরিপ	৪.১০		০.০০	-	-		০.০০				০.০০		
	মোট রাজস্ব ব্যয়	১৮৫.২১		৪৬.০০	-	-		৬.৮৩				৪৬.০০	-	
(খ) মূলধন ব্যয়														
৪১১২৩১৪	ফর্নিচার ক্রয়	৫১৯.৬২		০.০০	-	-		০.০০				০.০০		
৪১১২৩০৩	লিফট সরবরাহ ও স্থাপন	২৮০.৪২		০.০০	-	-		০.০০				০.০০		
৪১১২৩০৩	এয়ারকুলার সরবরাহ ও স্থাপন	৩৫.৯৫		০.০০	-	-		০.০০				০.০০		
৪১১২৩০৩	সাব-স্টেশন সরবরাহ ও স্থাপন	২৬০.৮৫		০.০০	-	-		০.০০				০.০০		
৪১১২৩০৩	জেনারেটর সরবরাহ ও স্থাপন	১৮৮.১০		০.০০	-	-		০.০০				০.০০		
৪১১১২০১	ফাউন্ডেশনসহ ১০তলা ভবন নির্মাণ ও আনুষঙ্গিক	৪৮৮১.৪৬		১৯৫৪.০০	-	১		০.০০				১৯৫৪.০০		
	মোট মূলধন ব্যয় =	৬১৬৬.৪০		১৯৫৪.০০	-	-		০.০০				১৯৫৪.০০	-	
	(গ) ফিজিক্যাল কন্ট্রোলিং	১২০.৬৮		০.০০	-	-		০.০০				০.০০	-	
	(ঘ) প্রাইস কন্ট্রোলিং	১২৭.০৩		০.০০	-	-		০.০০				০.০০	-	
	সর্বমোট (ক + খ + গ + ঘ) =	৬৫৯৯.৩২		২০০০.০০	-	-		৬.৮৩				২০০০.০০	-	


 মোঃ মাহবুবুর রহমান
 প্রকল্প পরিচালক
 ও
 নির্বাহী প্রকৌশলী
 রাজশাহী ওয়াসা, রাজশাহী।

Annexure-III (b)

Ref: Rule - 16(4) of PPR 2008

Total Procurement Plan for Development Project/Program.

Ministry / Division	Local Government Division	
Agency	Rajshahi Water Supply and Sewerage Authority (RWASA)	Project Cost (In Lakh Taka)
Procuring Entity Name and Code	RWASA , 2720	6599.32 Total
Project / Programme Name	Construction of Rajshahi WASA Bhaban	6599.32 GoB
Project / Programme Code	224314500	- PA

Package No.	Description of Procurement Package as per DPP Works	Unit	Qty.	Procurement Method and (Type)	Contract Approving Authority	Source of Funds	Estimated Cost (In Lac taka)	Indicative dates			
								Not used in Works	Invitation of Tender	Signing of contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WD-1	Construction of 10 Storied Building with One basement	LS	1	OTM	MD. RWASA	GoB	1954.00	-	-	-	June 23
Total Value of Procurement of Works =							1954.00				

Sub-Assistance Engineer (Zone-3)
Rajshahi WASA, Rajshahi.

Project Director
&
Executive Engineer (Zone-3)
Rajshahi WASA, Rajshahi.

Chief Engineer
Rajshahi WASA, Rajshahi.

Deputy Managing Director (F&A)
Rajshahi WASA, Rajshahi.

Managing Director
Rajshahi WASA, Rajshahi.

Annexure-III (c)

Ref: Rule - 16(4) of PPR 2008

Total Procurement Plan for Development Project/Program.

Ministry / Division	Local Government Division	
Agency	Rajshahi Water Supply and Sewerage Authority (RWASA)	Project Cost (In Lakh Taka)
Procuring Entity Name and Code	RWASA , 2720	6599.32 Total
Project / Programme Name	Construction of Rajshahi WASA Bhaban	6599.32 GoB
Project / Programme Code	224314500	- PA

Package No.	Description of Procurement Package as per DPP	Unit	Qty.	Procurement Method and (Type)	Contract Approving Authority	Source of Funds	Estimated Cost (In Lac taka)	Indicative dates			
								Invitation of EOI	Issue of RFP	Signing of contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
	Honorarium	LS	1	DPM	MD.RWASA	GoB	0.90	-	-	-	June 22
	Advertisement	LS	1	DPM	MD.RWASA	GoB	0.80	-	-	-	June 22
	Rent-A Car	LS	1	OTM	MD.RWASA	GoB	9.00	-	-	-	June 22
	Fuel Cost	LS	1	DPM	MD.RWASA	GoB	1.90	-	-	-	June 22
	Consultancy Service	LS	1	OTM	MD.RWASA	GoB	33.40	-	-	-	June 23
Total Value of Procurement of Services							46.00				


Sub-Assistance Engineer (Zone-3)
Rajshahi WASA, Rajshahi.


Project Director
&
Executive Engineer (Zone-3)
Rajshahi WASA, Rajshahi.


Chief Engineer
Rajshahi WASA, Rajshahi.


Deputy Managing Director (F&A)
Rajshahi WASA, Rajshahi.


Managing Director
Rajshahi WASA, Rajshahi.